URS

Muscoy Conference Call Notes
6 March 2006 (1:30 P.M.)

Conference Call Members Present for Call:
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Dwayne Deutscher/URS
Dennis Bane/URS
Adam Harvey/URS

Kit Veldman/URS

Roger Nommensen/URS
Connie Biedel/lURS

Kim Hoang/EPA

Stacey Aldstadt/SBMWD
Robin Ohama/SBMWD
Bill Bryden/SBMWD
Dave Solomona/SBMWD
Terry Tonn/SBMWD
Mike Lowe/SBMWD
Lana Kennerly/SBMWD

Mark Eisen/Secor
Tom Perina/CH2M Hill
Bob Kemmerle/E2
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| Contract I ssues |

Roger said he would send Kim the plume figuresthedcapture figures for November. We
are showing 100% capture. Roger was told to adidetalash lines where less certain and
dotted lines where uncertain, and question marlerevive have no clue.

Roger said he is finishing today the text and gallto word processing for formatting. It has
changed a lot since the earlier reports. It shbeldeady tomorrow.

Tom will be sending out a draft outline to RogeonTsuggests not spending much time on
the formatting until the meeting on Wednesday.

Kit said she would have all three performance détéor review at the meeting.

| Construction/Performance (Adam Har vey) |

The only remaining item in construction is the IBMSE probe at Encanto Park. The
subcontractor went back out and could not getitheasto regain with using a longer cable.
The best approach right now is to put the junclior inside the wall and use the cable that
was provided originally with the probe. There viidl a change order to put that junction box
in. Adam will talk with the electrician to be sumeveather rated heavy-duty box is installed.
The Colima replacement wells drilling started ornF2®ruary. The bore was advanced ~410
ft. below ground surface by the close of businestagh.

We’re having a meeting with EPA on 8 March to descthe report format. We'll be
gathering our comments together on the OSAP and Qé&iv.

We are continuing the Colima replacement well itglithis week.

We've changed the sampling event status. The site sampling will be done in early May,
so Muscoy coincides with Newmark, and we. will penf the final quarterly sampling in late
July.

| Well Construction |

(No discussion)

| General |

(No discussion)

| Next Conference Call |

Monday, 13 March 2006, 2:00 P.M., Call in #: 41585620, Access Code 2332#

The minutes of this meeting represent the writemderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact {dveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.cofie minutes contained herein will stand if natected within ten (10)

days of this writing.




